

Initial Project Planning Template

Date	15 July 2026
Project Name	Rising Waters: A Machine Learning Approach to Flood Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for Rising Waters, built as a solo project.

Sprint	Epic	USN	User Story / Task	Pt s	Priority	Member	Start	End
Sprint-1	Data & Model	USN-1	As a developer, I can load historical rainfall data and train an XGBoost flood-risk classifier so the app has a working prediction model.	3	High	Nanda Gunasri	01 Jul 2026	05 Jul 2026
Sprint-1		USN-2	As a developer, I can save the trained model and scaler as joblib artifacts so the Flask app can load them at runtime.	1	High	Nanda Gunasri	01 Jul 2026	05 Jul 2026
Sprint-1	Backend API	USN-3	As a user, I can submit rainfall values via a POST request and receive a flood-risk prediction.	3	High	Nanda Gunasri	01 Jul 2026	05 Jul 2026
Sprint-2	Frontend UI	USN-4	As a user, I can view a landing page introducing the project before making a prediction.	2	Medium	Nanda Gunasri	06 Jul 2026	10 Jul 2026
Sprint-2		USN-5	As a user, I can fill in a rainfall input form with clear labels and units.	2	High	Nanda Gunasri	06 Jul 2026	10 Jul 2026
Sprint-2	Validation & Reliability	USN-6	As a user, I receive clear error messages if I submit invalid or missing rainfall values, without the app crashing.	2	High	Nanda Gunasri	06 Jul 2026	10 Jul 2026
Sprint-3	Result Experience	USN-7	As a user, I can see a clear flood-risk or safe result page with a confidence percentage after submitting my data.	2	High	Nanda Gunasri	11 Jul 2026	15 Jul 2026
Sprint-3	Deployment	USN-8	As a developer, I can deploy the app to a live public URL so others can use it without local setup.	2	Medium	Nanda Gunasri	11 Jul 2026	15 Jul 2026